


Gantt Chart - WBS Mechanical Enginer Scope of Work

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	2017												
							January				February				March				April
							1/1	1/8	1/15	1/22	1/29	2/5	2/12	2/19	2/26	3/5	3/12	3/19	3/26
1	Confirm order all materials from	2 wks	Sun 1/1/17	Thu 1/12/17		AM													
2	Catalogue and deliver all materi	1 wk	Fri 1/13/17	Thu 1/19/17	1	BM													
3	Mobilise personnel to site office	2 wks	Fri 1/20/17	Thu 2/2/17	2	CM													
4	Install the rail tracks to speificat	13 wks	Fri 2/3/17	Thu 5/4/17	3	DM													
5	Install rail sidings	6 wks	Fri 2/3/17	Thu 3/16/17	3	EM													
6	Install track interchange infastru	7 wks	Fri 5/5/17	Thu 6/22/17	4	FM													
7	Install all control and signaling e	11 wks	Fri 6/23/17	Thu 9/7/17	4,5,6	GM													
8	Install all the boom gates as per	8 wks	Fri 5/5/17	Thu 6/29/17	4	HM													
9	Install the required control and s	12 wks	Fri 6/30/17	Thu 9/21/17	8	IM													
10	Test the rail tracks under load w	4 wks	Fri 9/8/17	Thu 10/5/17	7	JM													
11	Confirm max carriage speed all	6 wks	Fri 10/6/17	Thu 11/16/17	10	KM													
12	Test the air-conditioning system	4 wks	Fri 11/17/17	Thu 12/14/17	11	LM													
13	Final testing commissioning anc	5 wks	Fri 12/15/17	Thu 1/18/18	12	NM													

Project: Gantt Chart 5 Date: Fri 9/9/16	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	

Gantt Chart - WBS Mechanical Engineer Scope of Work

																		2018																							
April				May				June				July				August				September				October				November				December				January					
4/2	4/9	4/16	4/23	4/30	5/7	5/14	5/21	5/28	6/4	6/11	6/18	6/25	7/2	7/9	7/16	7/23	7/30	8/6	8/13	8/20	8/27	9/3	9/10	9/17	9/24	10/1	10/8	0/1	0/2	0/2	11/5	1/1	1/1	1/2	12/3	2/1	2/1	2/2	2/3	1/7	1/14



Project: Gantt Chart 5 Date: Fri 9/9/16	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	