



Real Microsoft 70-348 Dumps

1.You are a project manager using Microsoft PPM.You need to create a new project that uses one of your company's templates.What are two ways to achieve the goal? Each correct answer presents a complete solution.

- A. From Microsoft Project, select Enterprise.
- B. In Project Center, select New, and then select the desired enterprise project type.
- C. In Resource Center, select New.
- D. From Microsoft Project, select Featured.

Answer: A,B

2.You are a project manager for an organization that uses Microsoft PPM. You plan each project in phases.

Team members must only see the assignments from a selected phase. All reports and project schedule views must reflect the entire project schedule, so the entire project is visible to the management team. You need to configure Microsoft PPM.

What should you do?

- A. Set the Publish field to No for all tasks that need the assignments to be hidden from the team members.
- B. Delete the assignments that are not ready to be published to the team members.
- C. Set up a new security category for the management team.
- D. Set the booking type to Proposed for all tasks that need the assignments to be hidden from the team members.

Answer: D

3.DRAG DROP

An organization uses Microsoft PPM to manage content related to projects.

You need to prevent Microsoft PPM from creating a project site when a

new project is created.

Which four actions should you perform in sequence? To answer, move the appropriate actions from the list of actions to the answer area, and arrange them in the correct order.

Actions

Choose **Do not create a site**.

Edit the IT Enterprise Project Type.

In **Project Site Template**, select **Project Site**.

Navigate to the **Settings** page.

Select **Enterprise Project Types**.

Select **Additional Server Settings**.

Select **Connected SharePoint Sites**.

Answer Area

Answer:

Actions

Choose **Do not create a site**.

Edit the IT Enterprise Project Type.

In **Project Site Template**, select **Project Site**.

Navigate to the **Settings** page.

Select **Enterprise Project Types**.

Select **Additional Server Settings**.

Select **Connected SharePoint Sites**.

Answer Area

Navigate to the **Settings** page.

Select **Additional Server Settings**.

Select **Connected SharePoint Sites**.

Choose **Do not create a site**.

4. You are a project manager for an organization that uses Microsoft PPM to manage project resources. You are responsible for several projects.

Your organization is trying to improve the resource management maturity level, and has just finished the training on the new process for all project and resource managers.

Resource requests must be submitted based on units less than or equal to 75 percent, leaving 25 percent of the resources' capacity for administrative work.

You need to enter the resource requests.

What should you do?

- A. Set the assignment units to 75%.
- B. Set the task resource units to 75%.
- C. Set the engagement units to 75%.
- D. Set the task type to Fixed Units and the resource units to 75%.

Answer: A

5. Your company has had several large projects fail due to cost overruns and the lack of available resources. These projects use an enterprise project type named Large IT Project and use a workflow to govern the approval of the projects. The workflow consists of four phases: Initiate, Plan, Execute, and Close. You need to use Microsoft PPM to compare the value that a new project provides with the cost of implementing the project. Which three configuration changes should you make? Each correct answer presents part of the solution.

- A. Navigate to PWA Settings. Edit the Large IT Project project type, and in the Available Project Detail Page section, add the Strategic Impact form.
 - B. Create a project-level custom field that will be used to enter the total cost of a project.
 - C. Define your company's strategic drivers, and enter them into the Strategic Impact form.
 - D. Create a project-level custom field that will be used to enter the value statements of why this project should be undertaken.
 - E. Define your company's strategic drivers and enter them into the driver library.
 - F. In PWA Settings, edit and then save the stage information. In the Available Project Detail Page section, add the Strategic Impact form.
- Answer: A,B,E

6. You are a project manager in an organization that uses Microsoft PPM. You create a proposal for a new project by entering values for the Name, Description, Proposed Cost, Proposed Benefits, and Sponsor Name properties.

The PMO must be able to approve all project proposals that have a proposed cost above a certain threshold value.

You need to use a project approval workflow.

Which three objects should use? Each correct answer presents part of

the solution.

- A. Project Departments
- B. Enterprise Project types
- C. Project Detail Pages
- D. Project schedule templates
- E. Phases and stages

Answer: B,C,E

7.Your organization is using Microsoft PPM to manage and track all projects.

The Project Management Office (PMO) needs to know which of the projects are aligned to the organization's strategic objectives.

You need to configure Microsoft PPM to use Portfolio Analysis.

Which two activities should you perform? Each correct answer presents part of the solution.

- A. Set up Project Departments.
- B. Prioritize the drivers by specifying the priority value for each driver.
- C. Configure the Full-time Equivalent calculation.
- D. Define business drivers.

Answer: B,D

8.DRAG DROP

You are the administrator for an organization that uses Microsoft PPM.

Users must be able to create projects by using predefined templates.

You need to create a new Enterprise Project Template and make it available for users.

In which order should you perform the actions? To answer, move all of the actions from the list of actions to the answer area and arrange them in the correct order.

Actions

Open the project file you want to save as a template, in Project Pro for Office 365, while connected to PWA.

From Microsoft Project, in **Save to Project Web App**, set the **Type to Template**.

From **Settings**, click **Enterprise Project Types** and attach the project template to the new **Enterprise Project Type**.

From **Save as Template**, select the type of the data that you want to remove from the template.

Answer Area

Answer:

Actions

Open the project file you want to save as a template, in Project Pro for Office 365, while connected to PWA.

From Microsoft Project, in **Save to Project Web App**, set the **Type to Template**.

From **Settings**, click **Enterprise Project Types** and attach the project template to the new **Enterprise Project Type**.

From **Save as Template**, select the type of the data that you want to remove from the template.

Answer Area

Open the project file you want to save as a template, in Project Pro for Office 365, while connected to PWA.

From Microsoft Project, in **Save to Project Web App**, set the **Type to Template**.

From **Save as Template**, select the type of the data that you want to remove from the template.

From **Settings**, click **Enterprise Project Types** and attach the project template to the new **Enterprise Project Type**.

9. Your company has had several large projects fail due to cost overruns and the lack of available resources. These projects use an enterprise project type named Large IT Project and use a workflow to govern the approval of the projects. The workflow consists of four phases: Initiate, Plan, Execute, and Close.

You need to use Microsoft PPM to compare the value that a new project provides with the cost of implementing the project.

Which three configuration changes should you make? Each correct answer presents part of the solution.

- A. Navigate to PWA Settings. Edit the Large IT Project project type, and in the Available Project Detail Page section, add the Strategic Impact form.
 - B. Create a project-level custom field that will be used to enter the total cost of a project.
 - C. Define your company's strategic drivers, and enter them into the Strategic Impact form.
 - D. Create a project-level custom field that will be used to enter the value statements of why this project should be undertaken.
 - E. Define your company's strategic drivers and enter them into the driver library.
 - F. In PWA Settings, edit and then save the stage information. In the Available Project Detail Page section, add the Strategic Impact form.
- Answer: A,B,E

10. DRAG DROP

You are project manager in your company's PMO. You have permission to manage the Enterprise Global view in Microsoft PPM. Your organization works with many large multiyear projects often managed by more than one project manager.

You need to provide an Enterprise Global view that displays the fields necessary for your colleagues to control whether a task is published, who will be responsible for sending the task updates for the task, and

who is responsible for approving updates from resources. Which five actions should you perform in sequence? To answer, move the appropriate actions from the list of actions to the answer area and arrange them in the correct order.

Actions

Answer Area

Create a new table **Publish** that includes the **Publish**, **Assignment Owner**, and **Status Manager** fields.

Open the checkout the **Enterprise Global** file.

Use the **Organizer** to copy the **Publish Table**, **No Group** group, **No Filter** filter, and the **Publishing** view from the local project to the **Enterprise Global** file.

Save, close, and check in the **Enterprise Global** file.

Create a new view named **Publishing** using the **Publish Table**, **Task Usage** screen, **No Group** group, and the **No Filter** filter.

Create a new view named **Publishing** using the **Publish Table**, **Tracking Gantt** screen, **No Group** group, and the **No Filter** filter.

Use the **Organizer** to copy the **Publish Table** and the **Publishing** view from the local project to the **Enterprise Global** file.

Create a new table named **Publish** that includes the **Project**, **Assignment Units**, and **Status Indicator** fields.

Answer:

Actions

Create a new table **Publish** that includes the **Publish**, **Assignment Owner**, and **Status Manager** fields.

Open the checkout the **Enterprise Global** file.

Use the **Organizer** to copy the **Publish Table**, **No Group** group, **No Filter** filter, and the **Publishing** view from the local project to the **Enterprise Global** file.

Save, close, and check in the **Enterprise Global** file.

Create a new view named **Publishing** using the **Publish Table**, **Task Usage** screen, **No Group** group, and the **No Filter** filter.

Create a new view named **Publishing** using the **Publish Table**, **Tracking Gantt** screen, **No Group** group, and the **No Filter** filter.

Use the **Organizer** to copy the **Publish Table** and the **Publishing** view from the local project to the **Enterprise Global** file.

Create a new table named **Publish** that includes the **Project**, **Assignment Units**, and **Status Indicator** fields.

Answer Area

Open the checkout the **Enterprise Global** file.

Create a new table **Publish** that includes the **Publish**, **Assignment Owner**, and **Status Manager** fields.

Create a new view named **Publishing** using the **Publish Table**, **Task Usage** screen, **No Group** group, and the **No Filter** filter.

Use the **Organizer** to copy the **Publish Table** and the **Publishing** view from the local project to the **Enterprise Global** file.

Save, close, and check in the **Enterprise Global** file.

11. You are the administrator for an organization that uses Microsoft PPM. The IT department has 10 developers. You assign all developers to a team named Developers. The IT manager plans to use the team feature of Microsoft PPM.

You need to ensure that all project managers can use Team assign instead of Resource assign.

What should you do to finish the Developers team configuration?

- A. Create a generic resource named Developers that is not assigned to the Developers team. Select the Team Assignment Pool option for the resource.
- B. Create a generic resource named Developers.
- C. Create a generic resource named Developers. Assign the resource to the Developers team.
- D. Create a generic resource named Developers that is assigned to the Developers team. Select the Team Assignment Pool option for the resource.

Answer: D

12. You are managing an e-commerce portal development project by using Microsoft PPM.

In order to communicate the status of your project to your stakeholders, you want to create a real time project status report using Microsoft Excel in Office Online Services.

You need to show information about your overall project status and late tasks on your status report.

What should you do?

- A. From the Report tab in Project Pro for Office 365, select the In Progress | Late Tasks report. Save the report as a .pdf file to the designated reports library in PWA.
- B. From the Project Details view in PWA, change the filter to the Late Tasks filter and copy and paste the tasks into Excel. Save to the designated reports library in PWA.
- C. From the English folder in the PWA Data Connections library, open

the OData Task Data .odc data connection file.

D. From the Power Query tab in Excel, select the From other sources | From ODBC option to add data to the report.

Answer: C

13. You are a project manager for an organization that is using Microsoft Project.

You have enabled Single Entry Mode and team members update their task using timesheets.

You need to see how these updates impact your project before you approve the tasks.

What should you do?

A. From Project Professional Backstage view, review updates.

B. From Project Professional Tracking Gantt, review updates.

C. From Project Professional Task Usage, review updates.

D. Go to the PWA Approvals page and run the rules you have configured.

Answer: D

14. This question requires that you evaluate the underlined text to determine if it is correct.

To review the resource engagements requested by a project manager, the resource manager can navigate to the Resource Requests page and accept or reject the requests.

Review the underlined text. If it makes the statement correct, select °No change is needed. If the statement is incorrect, select the answer choice that makes the statement correct.

A. No change is needed.

B. Capacity Planning page.

C. Resource Plan view in Microsoft Project

D. Manage Users page

Answer: A

15.DRAG DROP

You are the administrator for an organization that uses Microsoft PPM. Users must be able to create projects by using predefined templates. You need to create a new Enterprise Project Template and make it available for users.

In which order should you perform the actions? To answer, move all of the actions from the list of actions to the answer area and arrange them in the correct order.

Actions

Open the project file you want to save as a template, in Project Pro for Office 365, while connected to PWA.

From Microsoft Project, in **Save to Project Web App**, set the **Type to Template**.

From **Settings**, click **Enterprise Project Types** and attach the project template to the new **Enterprise Project Type**.

From **Save as Template**, select the type of the data that you want to remove from the template.

Answer Area

Answer:

Actions

Open the project file you want to save as a template, in Project Pro for Office 365, while connected to PWA.

From Microsoft Project, in **Save to Project Web App**, set the **Type to Template**.

From **Settings**, click **Enterprise Project Types** and attach the project template to the new **Enterprise Project Type**.

From **Save as Template**, select the type of the data that you want to remove from the template.

Answer Area

Open the project file you want to save as a template, in Project Pro for Office 365, while connected to PWA.

From Microsoft Project, in **Save to Project Web App**, set the **Type to Template**.

From **Save as Template**, select the type of the data that you want to remove from the template.

From **Settings**, click **Enterprise Project Types** and attach the project template to the new **Enterprise Project Type**.

16.DRAG DROP

You are a project manager in an organization that is using Microsoft PPM. You are managing a 12-month project. Resources have been working on the project for six months.

You need to determine how the project is tracking against the initial goals in terms of duration, work and cost.

Which three actions should you perform in sequence? To answer, move the appropriate actions from the list of actions to the answer area, and arrange them in the correct order.

Actions

Open the project schedule in Microsoft Project.

Edit the project schedule, set the baseline, and compare the baseline with current project data.

Open the project schedule in Microsoft Project. On the **View** tab, select **Arrange All**.

On the **Project** tab, select **Project Information**.

Select **Statistics**.

Answer Area

Answer:

Actions

Open the project schedule in Microsoft Project.

Edit the project schedule, set the baseline, and compare the baseline with current project data.

Open the project schedule in Microsoft Project. On the **View** tab, select **Arrange All**.

On the **Project** tab, select **Project Information**.

Select **Statistics**.

Answer Area

Edit the project schedule, set the baseline, and compare the baseline with current project data.

On the **Project** tab, select **Project Information**.

Select **Statistics**.

17.DRAG DROP

An organization uses Microsoft PPM to manage content related to projects.

You need to prevent Microsoft PPM from creating a project site when a new project is created.

Which four actions should you perform in sequence? To answer, move the appropriate actions from the list of actions to the answer area, and arrange them in the correct order.

Actions

Choose **Do not create a site**.

Edit the IT Enterprise Project Type.

In **Project Site Template**, select **Project Site**.

Navigate to the **Settings** page.

Select **Enterprise Project Types**.

Select **Additional Server Settings**.

Select **Connected SharePoint Sites**.

Answer Area

Answer:

Actions

Choose **Do not create a site**.

Edit the IT Enterprise Project Type.

In **Project Site Template**, select **Project Site**.

Navigate to the **Settings** page.

Select **Enterprise Project Types**.

Select **Additional Server Settings**.

Select **Connected SharePoint Sites**.

Answer Area

Navigate to the **Settings** page.

Select **Additional Server Settings**.

Select **Connected SharePoint Sites**.

Choose **Do not create a site**.

18.DRAG DROP

You are managing a Biothermal Ear Heating System for Helmets project using Microsoft Project.

You must use the appropriate resource types for tasks in your project schedule.

Match each resource type to its definition.

To answer, drag the appropriate resource type from the column on the left to its definition on the right. Each resource may be used once, more than once, or not at all. Each correct match is worth one point.

Resource type

Material Resource

Cost Resource

Budget Resource

Work Resource

Generic Resource

Answer Area

Each helmet is estimated to use 15 cubic inches of foam padding.

There is a regulatory fee for certifying the helmets.

A contingency amount of \$50,000 that is set aside from the overall project budget.

Answer:

Resource type

Material Resource

Cost Resource

Budget Resource

Work Resource

Generic Resource

Answer Area

Each helmet is estimated to use 15 cubic inches of foam padding.

There is a regulatory fee for certifying the helmets.

A contingency amount of \$50,000 that is set aside from the overall project budget.

Material Resource

Cost Resource

Budget Resource

19.HOTSPOT

You create a new project plan. You plan to take a snapshot of the project before and after the project start date.

For each of the following statements, select Yes if the statement is true. Otherwise, select No.

Answer Area

Statement	Yes	No
You should set the first baseline before the project begins.	<input type="radio"/>	<input type="radio"/>
You should set the first baseline after the project begins.	<input type="radio"/>	<input type="radio"/>
You should set an interim plan after the project begins.	<input type="radio"/>	<input type="radio"/>

Answer:

Answer Area

Statement	Yes	No
You should set the first baseline before the project begins.	<input type="radio"/>	<input checked="" type="radio"/>
You should set the first baseline after the project begins.	<input checked="" type="radio"/>	<input type="radio"/>
You should set an interim plan after the project begins.	<input checked="" type="radio"/>	<input type="radio"/>

20. An organization uses Microsoft PPM to manage projects. The organization tracks all projects by collecting time on tasks on a daily basis.

You need to ensure that resources can enter their time on tasks.

Which three actions should you take? Each correct answer presents part of the solution.

A. On the Task Settings and Display page, set the tracking method to Hours of work done per period.

B. On the Task Settings and Display page, select Resources should report their hours worked per day.

C. On the Task Settings and Display page, clear the check box Force project managers to use the progress reporting method specified

above for all projects.

D. On the Task Settings and Display page, select the check box Force project managers to use the progress reporting method specified above for all projects.

E. Instruct the project managers to select the tracking method for their project in Microsoft PPM.

Answer: A,B,C

Microsoft 70-348 Full Version: 48 Q&As



The advertisement is set against a light blue background. On the left side, there is a smartphone icon with a white screen. Above it is the Dumpsbase logo, which consists of a cluster of colorful dots (blue, orange, red, white) forming a semi-circle, with the text 'Dumps' in a bold, sans-serif font and 'BASE' in a smaller font below it. Below the smartphone icon, the word 'Search' is written in a small font, followed by 'Dumpsbase' in a large, bold, black font. On the right side, the text 'New Site Online' is written in a white, sans-serif font. Below it, '27%' is written in a very large, white, sans-serif font, followed by 'OFF on All Exams' in a smaller white font. At the bottom right, the text 'Coupon: 2018' is written, with '2018' in a large, orange, sans-serif font.