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1. Current	
  Status	
  

•



The	
  existing	
  situation	
  checked	
  deeply.	
  



•



Few	
  meetings	
  took	
  place	
  with	
  the	
  relevant	
  authorities	
  in	
  the	
  departments:	
  	
  

Software	
  engineering,	
  Electrical	
  and	
  Computer	
  Engineering.	
  	
  

In	
  the	
  meetings	
  we	
  discussed	
  about:	
  

o The	
  purpose	
  of	
  the	
  system.	
  

o The	
  necessary	
  functionality	
  of	
  the	
  system,	
  separately	
  to	
  each	
  user	
  

that	
  intend	
  to	
  use	
  the	
  system:	
  Guest,	
  Student,	
  Secretary,	
  Advisor	
  and	
  

Project	
  Supervisor.	
  

o The	
  ARD	
  document	
  was	
  sent	
  to	
  the	
  professional	
  advisor	
  as	
  well,	
  so	
  

the	
  requirements	
  will	
  be	
  clear	
  and	
  to	
  confirm	
  the	
  characterization.	
  



•



The	
  SQL	
  tables	
  and	
  relations	
  configured,	
  currently	
  in	
  draft	
  status.	
  

	
  

	
  



2. Project	
  Main	
  Purpose	
  

The	
  main	
  purpose	
  of	
  the	
  project	
  it	
  to	
  create	
  product	
  that	
  will	
  actually	
  work	
  in	
  the	
  

university.	
  The	
  main	
  challenge	
  in	
  the	
  project	
  is	
  to	
  create	
  stable	
  system	
  that	
  does	
  not	
  

need	
  any	
  reboot	
  or	
  refresh,	
  it	
  is	
  design	
  to	
  work	
  continuity.	
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3. Available	
  Systems	
  

The	
  only	
  departments	
  that	
  have	
  a	
  system	
  to	
  manage	
  the	
  engineering	
  project	
  is:	
  

Electrical	
  and	
  Computer	
  Engineering	
  and	
  Information	
  System	
  Engineering.	
  The	
  

system	
  of	
  the	
  Electrical	
  and	
  Computer	
  Engineering	
  department	
  checked	
  deeply,	
  and	
  

we	
  found	
  that	
  the	
  system	
  does	
  not	
  provide	
  the	
  requested	
  implementation	
  and	
  does	
  

not	
  have	
  the	
  ability	
  to	
  serve	
  multiply	
  departments.	
  The	
  system	
  investigation	
  serve	
  

us	
  in	
  order	
  to	
  provide	
  full	
  support	
  to	
  Electrical	
  and	
  Computer	
  Engineering	
  

department	
  in	
  the	
  new	
  system,	
  we	
  will	
  include	
  all	
  the	
  functionality	
  of	
  the	
  older	
  

system.	
  

	
  

4. Completed	
  Tasks	
  

•



Existing	
  situation	
  investigation.	
  



•



ARD	
  document.	
  



•



ADD	
  (draft).	
  

	
  



5. Semester	
  B	
  Tasks	
  

•



ADD	
  –	
  complete	
  this	
  document,	
  until	
  end	
  of	
  March.	
  



•



Prototype	
  –	
  we	
  are	
  going	
  to	
  write	
  prototype	
  of	
  the	
  system	
  until	
  end	
  of	
  May.	
  



•



Quality	
  Assurance	
  –	
  this	
  process	
  is	
  going	
  to	
  be	
  very	
  deep	
  since	
  the	
  goal	
  is	
  to	
  

create	
  product	
  and	
  not	
  prototype,	
  so	
  this	
  process	
  will	
  be	
  made	
  until	
  the	
  

system	
  will	
  be	
  stable	
  to	
  serve	
  the	
  University.	
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