

OP Kortrijk: progress report



Charging infrastructure

- EV charging station is installed
 - Remote control is possible
 - Difficulties with access and data acquisition will be solved next week
- E-bike smart charging infrastructure
 - Under development
- Charging infrastructure for forklift
 - Extra measurement under consideration

Smart energy system

- Simulations of energy exchange optimisation
 - Impact of different control strategies are being investigated
 - Waiting for input from WP3

